

# **In-Person 4-Day Live PMP Training**

# **Course Syllabus:**

# **DAY 1:**

# 8:00AM – 12:00PM (Morning Session)

#### Welcome

- a. Who is BOBCAT Academy?
- b. Introduce Yourself
- c. Follow Us

#### **Module 1: Course Introduction**

- a. Course Dates
- b. Start/Stop Times
- c. Breaks
- d. Class Participation
- e. Homework
- f. Pre-requisites
- g. Minimum Expectations
- h. Must Master
- i. Failing Analytical People
- j. Timing Techniques
- k. Answering questions

# **Module 2: Foundational Concepts**

- a. Definitions
- b. Project Roles & Responsibilities
- c. Organizational Structures
- d. Project Manager's Power

<sup>\*\*</sup>Baseline Exam\*\*

- e. Project Life Cycle vs. Operations vs. Product Life Cycle
- f. PMI Framework vs. Project Management Methodology
- g. The Triple Constraint

## **10:00AM – 10:15AM (Morning Break)**

#### **Module 3: Process Framework**

- a. Definitions
- b. Project Management Process Interactions
- c. Process Groups vs. Knowledge Areas
- d. Process Framework

# **12:00PM – 1:00PM (Lunch Break)**

# 1:00PM - 6:00PM (Afternoon Session)

# **Module 4: Project Integration Management**

- a. Develop Project Charter
- b. Develop Project Management Plan
- c. Direct and Management Project Work
- d. Monitor and Control Project Work
- e. Perform Integrated Change Control
- f. Close Project or Phase

## 3:30PM – 3:45PM (Afternoon Break)

## **Module 5: Project Scope Management**

- a. Plan Scope Management
- b. Collect Requirements
- c. Define Scope
- d. Create WBS
- e. Validate Scope
- f. Control Scope

#### **DAY 2:**

## 8:00AM – 12:00PM (Morning Session)

# **Module 6: Project Time Management**

<sup>\*\*</sup>Integration Management Quiz\*\*

<sup>\*\*</sup>Scope Management Quiz\*\*

- a. Plan Schedule Management
- b. Define Activities
- c. Sequence Activities
- d. Estimate Activity Resources
- e. Estimate Activity Durations
- f. Develop Schedule
- g. Control Schedule

# **10:00AM – 10:15AM (Morning Break)**

# Module 7 - Project Network Diagramming

- a. Activity on Node (AON)
- b. Creating an AON Diagram
- c. Critical Path
- d. Forward & Backward Pass
- e. Float (aka Slack)
- f. Network Diagramming Exercise

\*\*Time Management Quiz\*\*

# **12:00PM – 1:00PM (Lunch Break)**

## 1:00PM - 6:00PM (Afternoon Session)

## **Module 8: Project Cost Management**

- a. Project Selection Methods
- b. Plan Cost Management
- c. Estimate Costs
- d. Determine Budget
- e. Control Costs

#### 3:30 – 3:45 (Afternoon Break)

## **Module 9: Earned Value Management**

- a. Definitions
- b. Earned Value Management (EVM) Formulas
- c. Forecasting Formulas
- d. EVM Exercise

\*\*Cost Management Quiz\*\*

#### **DAY 3:**

# 8:00AM – 12:00PM (Morning Session)

# **Module 10: Project Quality Management**

- a. Definitions
- b. Plan Quality Management
- c. Cost of Quality
- d. Perform Quality Assurance
- e. Control Quality

\*\*Quality Management Quiz\*\*

# **10:00AM – 10:15AM (Morning Break)**

# **Module 11: Project Human Resource Management**

- a. Plan Human Resource Management
- b. Acquire Project Team
- c. Develop Project Team
- d. Manage Project Team

\*\*Human Resource Management Quiz\*\*

# **12:00PM – 1:00PM (Lunch Break)**

## 1:00PM - 6:00PM (Afternoon Session)

## **Module 12: Project Communications Management**

- a. Plan Communications Management
- b. Manage Communications Management
- c. Control Communications Management
- d. Communications Exercise

\*\*Communications Management Quiz\*\*

## 3:30PM – 3:45PM (Afternoon Break)

# **Module 13: Project Risk Management**

- a. Plan Risk Management
- b. Identify Risks
- c. Perform Qualitative Risk Analysis
- d. Perform Quantitative Risk Analysis
- e. Expected Monetary Value (EMV) Analysis

- f. Plan Risk Responses
- g. Control Risks
- h. Decision Tree Exercise

\*\*Risk Management Quiz\*\*

# **DAY 4:**

# 8:00AM - 12:00PM (Morning Session)

# **Module 14: Project Procurement Management**

- a. Plan Procurement Management
- b. Contract Types
- c. Conduct Procurements
- d. Control Procurements
- e. Close Procurements

## **10:00AM – 10:15AM (Morning Break)**

# Module 15: Project Stakeholder Management

- a. Identify Stakeholders
- b. Plan Stakeholder Management
- c. Manage Stakeholder Engagement
- d. Control Stakeholder Engagement

# 12:00PM - 1:00PM (Lunch Break)

## 1:00PM - 5:00PM (Afternoon Session)

## Module 16: Professional and Social Responsibility

- a. PMI Code of Conduct
- b. Ensure Individual Integrity
- c. Contribute to Project Management Knowledge Base

# 3:30PM – 3:45PM (Afternoon Break)

#### Recap

#### Module 17: How to Pass the PMP Exam

<sup>\*\*</sup>Procurement Management Quiz\*\*

<sup>\*\*</sup>Stakeholder Management Quiz\*\*